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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ONE LOCALLY
ADMINISTERED, ON SYSTEM STIP PROJECT, PER FY 2005-06 STIP/SHOPP
ALLOCATION PLAN CRITERIA

WAIVER-06-38

RECOMMENDATION:

The city of Oroville recommends the California Transportation Commission (Commission) approve
Waiver-06-38, extending the period of contract award for four months, to February 2007, for the
Route 70 and Montgomery Street Interchange Landscaping project (PPNO 0L1144, EA 03-1E5301)
in Butte County.

ISSUE:

For Project PPNO 0L 1144, the city of Oroville (City) will not be able to meet the contract award
deadline of six months established under the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria.
In April 2006, $358,000 was allocated for construction of the landscaping project. Bid opening was
scheduled for August 23, 2006, however no bids were received. The City is currently preparing the
contract to be re-advertised in December 2006 and awarded in January 2007. The City is requesting
an award extension of four months. Commission approval of the extension request is needed in
order to re-advertise and award the project.

BACKGROUND:

In accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the
deadline to award contracts for the projects allocated in April 2006 is October 31, 2006. Due to
circumstances beyond the City’s control, this project will not be awarded by October 31, 2006, and
will need a time extension.

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the
receiving agencies to request a time extension if the project will not be awarded within the six
months.
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Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that funds allocated for Department construction
projects are available for contract award for a period of 12 months from the date of allocation. The
Guidelines further stipulate that the Commission may approve a waiver to the contract award
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.
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